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Muscoy Team Conference Call Notes 
11 June 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  

 
Mike Lowe/SBMWD 
Mike Garland/SBMWD 

 Mark Eisen/Secor  Loni Adams/DTSC 
 
 

Tom Perina/CH2M Hill 
Bob Kemmerle/E2 

 
 

Greg Holmes/DTSC 
Rich Coffman/DTSC 

    
Construction/Validation/Performance (Kit Veldman) 
�� Field activities for week of 4 June: URS inventoried the equipment and started demobilizing 

the Conex box at the 19th Street Treatment Plant. 
��Mark reported current construction progress: 

o The startup test will complete on 12 June and then will do the last download. The 
wells will continue to run. 

o Currently getting preliminary results from sampling that was done on 108S 
extraction well. Will update the database when we receive the EDDs. 

��The Final Report of the Draft 18-Month Semi-Annual data evaluation summary will be 
delayed until the comments from the City are resolved. 

��The Draft EW-108S startup report is also delayed. 
��The Final Cost & Performance and Final RA Reports are due 29 June. 
��The final round of the manual water level measurements will be completed week of 11 June. 

General Discussion 

�� (No discussion) 

Next Conference Call 
Monday, 18 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


